GENERAL OBLIGATION BONDS - 2008 PROPOSED PROJECTS

STATUS
PROJECT BOND ISSUE | AUTHORIZED DESCRIPTION / UPDATES
TIMELINE
Lessen storm water runoff By
2008 P ition 3: Drai 2011 G | i ts of upst ‘
roposttion rainage . er.1era impacts ot ups ream‘ Plans at 50%. Utility Conflicts being addressed Completed
Improvements - Town Creek Obligation $5,500,000.00 developments by creating .
Regional Detention Bonds capacity to mitigate more Construction expected Plans Due July 2016
= — g Winter 2017.
frequent storm events.
Detention and additional Project scope complete
2 P iti : Drai 201 I h lizati )
008 Proposition 3: Drainage 0 3.Ger.1era ¢ anne. lzation to address. st9rm Plans at 50%. Utility Conflicts being addressed Completed
Improvements - Town Creek West [elJ[f=EXilely $3,700,000.00 | water impacts from continuing .
. . . Construction expected Plans Due July 2016
Drainage Phase I Bonds residential development .
Winter 2017.
upstream.
s Land acquires. Plans and | Ball Field Project : Construction bids were
Land acquisition for a . P . . . -
o . . 2011 General . bid specifications beign | opened and are being reviewed. Bids came
2008 Proposition 4: Quality of Life - L community park and . . o .
. . Obligation $3,300,000.00 . - developed. Construction in higher than anticipated. Additional
Ball Field Construction construction of a competition . . L
Bonds ball field complex expected late summer | funding or value engineering is being looked
pieX: 2016 at by City staff.
Construction of a multi-use
2013 General community events facility. Area has been identified.
2008 Proposition 5: Quality of Life - L Amenities include athletic Design in process. Project is in preliminary design with RVK
. Obligation $4,800,000.00 . . .
Community Center Bonds courts, concession areas, Construction expected to Architects.

meeting rooms, recreation &
youth activity areas.

begin in Summer 2017.

$17,300,000.00




GENERAL OBLIGATION BONDS - 2013 PROPOSED PROIJECTS

PROJECT

2013 Proposition 1:
Road and Sidewalk
Improvements

2013 Proposition 2:
Fire Station
improvements

Total

STATUS/
BOND ISSUE | AUTHORIZED DESCRIPTION UPDATES
TIMELINE
North
2014 General Main/FM1103 Intersection plans being Design plans were reviewed by TxDOT District
$2,050,000.00 Intersection developed. Office and are now in Final Design. Bidding

Obligation Bonds

improvements and

Borgfeld Sidewalks.

Construction Fall 2016.

expected in late Summer 2016

2014 General
Obligation Bonds

$825,000.00

Refurbish fire
station #1 by
expanding living
quarters and office
space.

Initial plans complete.
Construction expected to

begin in Summer of 2016.

100% Plans Due late April. Project expected to
go to bid by mid-June 2016. Bid Award expected
July 2016

$2,875,000.00




GENERAL OBLIGATION BONDS - 2014 PROPOSED PROJECTS

STATUS
PROJECT BOND ISSUE | AUTHORIZED DESCRIPTION / UPDATES
TIMELINE
Construction of fire
station #3 at Weidner and Begin site work
2014 Proposition 2: 2015 General FM 1103. Additional .
Fire Station # 3 Obligation Bonds >4,000,000.00 $3.5M authorized and and design in No change
. . 2016.
expected to be issued in
2017
Engineering
Services awarded
Haeckerville R EM
. aeckerville Road to Garza EMC oz ks e v oy ey
improvements from January 2016 2016
2014 P ition 3: L i IH-1 Desi :
roposition 2015 General ow.er Seguin t9 0 to |Design expected to Suimay ekl s
Road Improvements - L $2,500,000.00 include drainage be completed by . .
: Obligation Bonds . completed in late April 2016.
Haeckerville Rd enhancements, road the beginning of i
- A Construction expected to start
widening, rehabilitation Summer 2016.
. . late summer-early fall 2016.
and resurfacing. Construction to
begin in late
Summer 2016.
$6,500,000.00




PROJECT

Water & Wastewater

Infrastructure

BOND ISSUE

AUTHORIZED

DESCRIPTION

REVENUE BONDS

STATUS/
TIMELINE

UPDATES

2012 Revenue
Bonds

$8,000,000.00

Construction of water
storage and
distribution facilities to
interstate highways and
extending wastewater
lines along FM78.

FM 78 Sewer Main Project —
Easements have been acquired,
construction began January 2016.

Construction began in January 2016.
2,000 feet of pipe and 11 manholes
installed. Estimated completion
August/September 2016

Town Center water plant project
Construction of new 1.25 M Gal
Elevated tank to begin inearly May
2016.

Elevated tank estimated completion
March 2017. Construction began June
2016. Ground tank and pump house
to bid in July/August 2016.




